SAH Project Budget

2004 Outage

Material Provided by Alstom Power
Submittal of Installation Drawings
Raw Materials
Shipment of U2 Material
Completion of Installation
Subtotal
Taxes

Total for Materials

Freight Provided by New Tech Transport
51 Loads at $3257.25/load
Total for Freight

Installation Provided by TEI
Fixed Contract Price
T-Bars & Rotor Angles
Unplanned T&M
Total for Installation

IPSC Time and Materials

Total for 2004

Salvage Value of Air Heater Material
Actual 1113 Net Tons at $59.19/Net Ton

Total Required from Capital Budget

Planned
$262,660.00
$525,320.00
$195,220.00

$53,700.00
$1,036,900.00
$59,621.75
$1,096,521.75

$165,600.00
$165,600.00

$447,013.00
$19,500.00
$15,000.00
$481,513.00

$15,000.00

$1,758,634.75

$67,150.08

$1,691,484.67

Actual
$262,660.00
$525,320.00
$195,220.00

$53,700.00
$1,036,900.00
$59,621.75
$1,096,521.75

$152,974.75
$152,974.75

$447,013.00
$17,917.00
$0.00
$464,930.00

$12,180.60

$1,726,607.10

$65,881.71

$1,660,725.39
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